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PROJECT (Name and address): CHANGE ORDER NUMBER: BP2 899-003
899-Tippecanoe Co Central Offices - 
TCCO
1950 South 18th Street
Lafayette, IN 47905

INITIATION DATE: 3/22/2021

TO CONTRACTOR (Name and address): PROJECT NUMBERS: 899 / 899

CONTRACT DATE: December 10, 2021Quality Plumbing & Heating
120 East McKinley Street
Bunker Hill, IN 46914

CONTRACT FOR: 2G-Plumbing

OWNER: 

CONSTRUCTION MANAGER: 

ARCHITECT: 

CONTRACTOR: 

FIELD: 

OTHER: 

THE CONTRACT IS CHANGED AS FOLLOWS:

EWO 899-035

  []  Install New Isolation tie in locations for future build out.

  []  Note: Location of New Isolations (2) reviewed with Tony Dildine.

Total INCREASE for this Change Order:                                                       $2,982.00

The original Contract Sum was $ 189,000.00
Net change by previously authorized Change Orders $ 5,677.00
The Contract Sum prior to this Change Order was $ 194,677.00
The Contract Sum will be increased by this Change Order in the amount of $ 2,982.00
The new Contract Sum including this Change Order will be $ 197,659.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is unchanged..

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have 
been authorized by Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Tecton Construction Management, Inc. NA
CONSTRUCTION MANAGER (Firm name) ARCHITECT (Firm name)
102 North 3rd Street, Suite 201, Lafayette, IN 47901 NA
ADDRESS ADDRESS

 

BY (Signature) BY (Signature)
Mike Roberts NA
(Typed name) DATE:      (Typed name) DATE: NA

Quality Plumbing & Heating Tippecanoe County Commissioners
CONTRACTOR (Firm name) OWNER (Firm name)
120 East McKinley Street, P.O. Box 428, Bunker Hill, IN 46914 20 N. 3rd Street, Lafayette, IN 47901
ADDRESS ADDRESS

 

BY (Signature) BY (Signature)
Josh Wilken Tracy Brown
(Typed name) DATE:      (Typed name) DATE:      

Josh Wilken
Typewritten text
3/22/2021

Mike Roberts
Pen
Modarres 5/23/21


